COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 10/ 2013

ESTI MATE SUMVARY 18: 06: 56
CONTI D: C18669 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18669- Bl D COFRS REPCORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 42.0 DAYS TI VE ALLOW 165 WORK DAYS
US 85 BRI DGE REPLACEMENT NORTH PERCENT TI ME: 25.45 ORI G TI ME ALLOW 165 WORK DAYS
PRQIECT NO FBR0853- 085
US 85 BRI DGE REPLACEMENT NORTH
NAME OF ROAD: 085L
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
AVMERI CAN Cl VI L CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 06/ 10/ 2013 DATE TI ME STARTED 03/17/2013
4901 S. Wndermere St DATE LET 02/ 07/ 2013 DATE WORK BEGAN
DATE AWARDED 02/ 25/ 2013 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 03/ 05/ 2013 DATE ACCEPTED
Littl eton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 03/ 17/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 5,112, 278. 00 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PROJECT AMT:  $ 4. 588 123.00 NON-PARTI CI PATI NG 593, 463. 12 422, 341. 82
PERCENT COMPLETE: 11. 61% TOTAL EARNI NGS 593, 463. 12 422,341. 82
FUNDS AVAI LABLE: $ 4,518, 814. 88 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 593, 463. 12 422,341. 82
TOTAL CLAI MB: $ 0. 00 RETAI NAGE - 13, 303. 89 -8,170.25
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 580, 159. 23 414,171.57
LI QUI DATED DANVAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 580, 159. 23 414,171. 57
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 414,171. 57

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18669- BI D ESTI MATE RUN 06/ 10/ 2013
PRQIECT: FBRO853- 085 ESTI MATE NO 0002 18: 06: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 B.E ROADWAY

0005 202- 00024 Renoval of Enbankment Protector Type 5 6. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0010 202- 00035 Renoval of Pipe 219. 500 0. 000
LF 8. 000 160. 00
20. 00000 8. 000 160. 00
0015 202- 00090 *Renoval of Delineator 29. 000 0. 000
EACH 0. 000 0. 00
7.00000 0. 000 0. 00
0020 202-00220 Renoval of Asphalt Mat 14, 882. 000 244.100
SY 0. 000 0. 00
3. 00000 244.100 732. 30
0025 202-00240 Renoval of Asphalt Mat (Pl aning) 7, 738. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0030 202-00250 *Removal of Pavenent Marking 6, 370. 000 0. 000
SF 0. 000 0. 00
1. 70000 0. 000 0. 00
0035 202-00810 *Renoval of G ound Sign 7.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0040 202-01000 *Renoval of Fence 3, 566. 000 3, 566. 000
LF 0. 000 0. 00
1. 00000 3, 566. 000 3, 566. 00
0045 202-01130 Renoval of Guardrail Type 3 4,739. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0050 202- 04002 G ean Cul vert 4. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0055 203- 00060 Enbanknent Material (Conplete In Place) 153, 656. 000 0. 000
cY 23, 000. 000 111, 550. 00

4. 85000 23, 000. 000 111, 550. 00



CONTI D: C18669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18669- BI D ESTI MATE RUN 06/ 10/ 2013
PRQJECT: FBR0853- 085 ESTI MATE NO. 0002 18: 06: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 B.E. ROADWAY
0060 203-00100 Muck Excavation 100. 000 0. 000
Cy 0. 000 0.00
13. 00000 0. 000 0. 00
0065 203-01100 Proof Rolling 30. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0070 203- 01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0075 203- 01550 Dozi ng 20. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0080 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 3. 000 420. 00
140. 00000 3. 000 420.00
0085 208- 00002 Erosion Log (12 Inch) 2, 405. 000 20. 000
LF 20. 000 80. 00
4. 00000 40. 000 160. 00
0090 208- 00020 Silt Fence 1, 360. 000 504. 000
LF 32.000 48. 00
1. 50000 536. 000 804. 00
0095 208- 00034 G avel Bag 100. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0100 208- 00045 Concrete Washout Structure 5. 000 3. 000
EACH 0. 000 0. 00
300. 00000 3. 000 900. 00
0105 208-00070 Vehi cl e Tracki ng Pad 5. 000 1. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 2. 000 2, 400. 00
0110 208-00103 Renoval and Di sposal of Sedinment (Labor) 50. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00



CONTI D C18669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18669- Bl D ESTI MATE RUN 06/ 10/ 2013
PRQJECT: FBR0853- 085 ESTI MATE NO 0002 18: 06: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 B. E. ROADWAY
0115 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0120 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0125 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0130 208-00206 Erosi on Control Supervisor 165. 000 0. 000
DAY 24.000 2,400. 00
100. 00000 24.000 2,400. 00
0135 212-00006 Seedi ng (Native) 19. 100 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0140 212-00032 Soi | Conditioning (Special) 19. 100 0. 000
ACRE 0. 000 0. 00
800. 00000 0. 000 0. 00
0145 213-00002 Ml ching (Weed Free Hay) 19. 100 0. 000
ACRE 0. 000 0. 00
550. 00000 0. 000 0. 00
0150 213-00012 Spray-on Ml ch Bl anket 2.500 0. 000
ACRE 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0155 213-00061 Mil ch Tacki fier 3, 800. 000 0. 000
LB 0. 000 0. 00
2.10000 0. 000 0. 00
0160 216- 00201 Soi | Retention Bl anket (Straw Coconut) 1, 000. 000 0. 000
SY 0. 000 0. 00
2.70000 0. 000 0. 00
0165 304- 06007 Aggregate Base Course (Cl ass 6) 2, 854. 000 0. 000
CY 0. 000 0. 00
35. 00000 0. 000 0. 00



CONTI D C18669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18669- BI D ESTI MATE RUN 06/ 10/ 2013
PRQJECT: FBR0853- 085 ESTI MATE NO 0002 18: 06: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 B.E ROADWAY
0170 304- 09000 Aggregate Base Course (Special) 50. 000 0. 000
CcY 0. 000 0. 00
35. 00000 0. 000 0. 00
0175 403-00720 *Hot Mx Asphalt (Patching) (Asphalt) 200. 000 0. 000
TON 8. 150 872.05
107. 00000 8. 150 872.05
0180 403-34721  *Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 4, 086. 000 0. 000
TON 0. 000 0. 00
80. 00000 0. 000 0. 00
0185 403-34751  *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 2, 273. 000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0. 00
0190 420-00113 Ceotextile (Drainage) (dass 2) 349. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0195 506-00206 Riprap (6 Inch) 3. 000 0. 000
CcY 0. 000 0. 00
90. 00000 0. 000 0.00
0200 506-00212 Riprap (12 Inch) 187. 000 0. 000
CcY 0. 000 0. 00
95. 00000 0. 000 0. 00
0205 601- 03040 *Concrete O ass D (Bridge) 1. 000 0. 000
CcY 0. 000 0. 00
460. 00000 0. 000 0. 00
0210 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 176. 000 0. 000
LF 32. 000 1, 920. 00
60. 00000 32. 000 1, 920. 00
0215 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 72.000 0. 000
LF 56. 000 5, 600. 00
100. 00000 56. 000 5, 600. 00
0220 603-05018 18 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0.00
565. 00000 0. 000 0. 00



CONTI D C18669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18669- Bl D ESTI MATE RUN 06/ 10/ 2013
PRQJECT: FBR0853- 085 ESTI MATE NO 0002 18: 06: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 B. E. ROADWAY
0225 603- 05024 24 I nch Reinforced Concrete End Section 3.000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0230 603-10120 12 Inch Corrugated Steel Pipe 320. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0235 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 313. 000 0. 000
LF 0. 000 0. 00
19. 50000 0. 000 0. 00
0240 606-01370 Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0245 606- 02005 End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0250 607-00005 *End Post 4. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0255 607- 00010 *Corner and Line Brace Post 9. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0260 607-01000 *Fence Barbed Wre with Metal Posts 3, 063. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0265 609-60011  *Curb Type 6 (Section M 392. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0270 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 52. 000 0. 000
EACH 0. 000 0. 00
87. 00000 0. 000 0. 00
0275 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 4. 000 0. 000
EACH 0. 000 0. 00
87. 00000 0. 000 0. 00



CONTI D C18669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18669- Bl D ESTI MATE RUN 06/ 10/ 2013
PRQJECT: FBR0853- 085 ESTI MATE NO 0002 18: 06: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 B.E ROADWAY
0280 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
87. 00000 0. 000 0. 00
0285 614-00011 *Sign Panel (dass I) 36. 000 0. 000
SF 0. 000 0. 00
24. 00000 0. 000 0. 00
0290 614-00012 *Sign Panel (dass I1) 56. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0.00
0295 614-01512 *Steel Sign Support (2-1nch Round)(Post) 20. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0.00
0300 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 2.000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0.00
0305 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 60. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0.00
0310 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 5. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0315 614-80391  *Runmble Strip (Ginding)(Asphalt) 6, 342. 000 0. 000
LF 0. 000 0. 00
1. 50000 0. 000 0.00
0320 615- 00030 Enbanknent Protector Type 3 3. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0325 621-00450 *Det our Pavenent 1, 385. 000 0. 000
SY 0. 000 0. 00
24. 00000 0. 000 0. 00
0330 625- 00000 *Construction Surveying 1. 000 0. 100
LS 0. 150 6, 750. 00
45, 000. 00000 0. 250 11, 250. 00



CONTI D C18669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18669- Bl D ESTI MATE RUN 06/ 10/ 2013
PRQJECT: FBR0853- 085 ESTI MATE NO 0002 18: 06: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 B. E. ROADWAY
0335 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 500 149, 999. 97
299, 999. 93000 0. 500 149, 999. 97
0340 627-00005 *Epoxy Pavement Mar ki ng 67. 000 0. 000
GAL 0. 000 0. 00
140. 00000 0. 000 0. 00
0345 627-00011 *Pavenment Marki ng Paint (\Waterborne) 178. 000 0. 000
GAL 0. 000 0. 00
45. 00000 0. 000 0. 00
0350 627-30405 *Preformed Thernopl astic Pavenent Marking (Wrd-Synbol) 54. 000 0. 000
SF 0. 000 0. 00
27.00000 0. 000 0. 00
0355 627-30410 *Preformed Ther nopl astic Pavenent Marking (Xwal k- St op 70. 000 0. 000
Li ne
) SF 0. 000 0. 00
24.00000 0. 000 0. 00
0360 629-01031 *Survey Monunent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0365 630- 00000 *Fl aggi ng 700. 000 0. 000
HOUR 6. 000 156. 00
26. 00000 6. 000 156. 00
0370 630- 00007 *Traffic Control Inspection 140. 000 4. 000
DAY 34. 000 9, 520. 00
280. 00000 38. 000 10, 640. 00
0375 630-00012 *Traffic Control Managenent 125. 000 0. 000
DAY 1. 000 380. 00
380. 00000 1. 000 380. 00
0380 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0385 630-80335 *Barricade (Type 3 MA) (Tenporary) 4. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00



CONTI D C18669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18669- Bl D ESTI MATE RUN 06/ 10/ 2013
PRQJECT: FBR0853- 085 ESTI MATE NO 0002 18: 06: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 B. E. ROADWAY
0390 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0395 630-80341 *Construction Traffic Sign (Panel Size A 6. 000 2.000
EACH 1. 000 22.00
22. 00000 3. 000 66. 00
0400 630- 80342 *Construction Traffic Sign (Panel Size B) 22.000 4. 000
EACH 3. 000 66. 00
22. 00000 7.000 154. 00
0405 630-80343 *Construction Traffic Sign (Panel Size C 14. 000 5. 000
EACH 2.000 44. 00
22. 00000 7.000 154. 00
0410 630-80344 *Construction Traffic Sign (Special) 50. 000 25. 000
SF 0. 000 0. 00
13. 00000 25. 000 325. 00
0415 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0420 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0425 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0430 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0435 630-80370 Concrete Barrier (Tenporary) 1, 160. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0440 630-80380 *Traffic Cone 200. 000 0. 000
EACH 25. 000 25.00
1. 00000 25. 000 25. 00



CONTI D: C18669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18669- BI D ESTI MATE RUN 06/ 10/ 2013
PRQJECT: FBR0853- 085 ESTI MATE NO 0002 18: 06: 56
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 B.E. ROADWAY
0445 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 3. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0450 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 0. 000
(Tenporary)
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0455 700- 70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70011 F/ A Partnering 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 40, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70023 F/ A On-The-Job Trai nee 3, 840. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0476 700- 70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
2. 00000 0. 000 0. 00
0480 700- 70025 F/A Quality Incentive Paynment 32, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70034 F/A (FOline |owered by Sprint) 14, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700- 70040 F/ A Railroad (Right of Entry) 6, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18669- Bl D ESTI MATE RUN 06/ 10/ 2013
PRQJECT: FBR0853- 085 ESTI MATE NO 0002 18: 06: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 B. E. ROADWAY
0495 700- 70042 F/ A Railroad Fl aggi ng 120, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 700-70380 F/ A Erosi on Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0250 CURRENT AMI  $ 2,803,595.03 % 291,213.02 % 307, 634. 32
CAT NOO350 B.E. STRUCTURES
0505 202- 00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
45, 000. 00000 0. 000 0. 00
0510 206-00000  Structure Excavation 1, 379. 000 0. 000
cY 526. 000 7,890. 00
15. 00000 526. 000 7,890. 00
0515 206- 00100 Structure Backfill (dass 1) 3,178. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0520 206- 00200 Structure Backfill (dass 2) 420. 000 0. 000
cY 111. 000 1, 665. 00
15. 00000 111. 000 1, 665. 00
0525 206- 00360 Mechani cal Rei nforcenent of Soil 2, 858. 000 0. 000
CY 0. 000 0. 00
12. 00000 0. 000 0. 00
0530 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0535 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0540 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
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PON: 18669- BI D ESTI MATE RUN 06/ 10/ 2013
PRQIECT: FBR0853- 085 ESTI MATE NO 0002 18: 06: 56
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO350 B.E. STRUCTURES

0545 206-01784 Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0550 403-34751  *Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 364. 000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0. 00
0555 502- 00460 Pile Tip 30. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0560 502-11489 Steel Piling (HP 14x89) 1, 343. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0565 503-00048 *Drilled Caisson (48 Inch) 508. 000 508. 000
LF 0. 000 0. 00
250. 00000 508. 000 127, 000. 00
0570 504- 05000 Wre Mesh Facing 2,106. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0575 507- 00100 *Concrete Slope and Ditch Paving (Reinforced) 417.000 0. 000
CY 0. 000 0. 00
355. 00000 0. 000 0. 00
0580 515-00120 Wat er pr oof i ng (Menbr ane) 2, 209. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0585 518-01004 Bri dge Expansion Device (0-4 Inch) 80. 000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0. 00
0590 601- 03040 *Concrete Class D (Bridge) 1, 598. 000 0. 000
cY 203. 200 93, 472. 00
460. 00000 203. 200 93, 472. 00
0595 602- 00000 *Rei nforcing Steel 96, 643. 000 0. 000
LB 0. 000 0. 00

0. 65000 0. 000 0.00



CONTI D C18669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18669- Bl D ESTI MATE RUN 06/ 10/ 2013
PRQJECT: FBR0853- 085 ESTI MATE NO 0002 18: 06: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO350 B.E. STRUCTURES
0600 602-00020 *Rei nforcing Steel (Epoxy Coated) 310, 962. 000 0. 000
LB 39, 580. 000 28, 101. 80
0. 71000 39, 580. 000 28, 101. 80
0605 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 34. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0610 603- 10300 *30 Inch Corrugated Steel Pipe 300. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0. 00
0615 604- 25000 Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0620 606-11032  *Bridge Rail Type 10M (Special) 1, 008. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0625 607-53005 *Fence Chain Link (Special) 776. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0. 00
0630 613-00200 *2 Inch Electrical Conduit 1, 056. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0635 618-00163 *Prestressed Concrete | (BT63) 2, 323. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
CAT 0350 CURRENT AMI  $ 2,279,982.97 $ 131,128.80 % 258, 128. 80
CAT NOO450 B. E. CONSTRUCTI ON ENG NEERI NG
0640 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 700. 00000 1. 000 11, 700. 00
0645 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 800. 00000 1. 000 13, 800. 00
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PON: 18669- BI D ESTI MATE RUN 06/ 10/ 2013
PRQIECT: FBRO853- 085 ESTI MATE NO 0002 18: 06: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0450 B.E. CONSTRUCTI ON ENG NEERI NG

0650 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2,200. 00
0655 700- 70230 F/ A Communi cation Lines (Long Distance) 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0450 CURRENT AMI $ 28,700.00 $ 0.00% 27,700. 00

PRQJIECT TOTAL CURRENT AMI $ 5,112,278.00 $ 422,341.82 % 593, 463. 12



